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CCR No. 96-1319 Logged Date 11-19-96 Rev. - Request Type CCR

Priority Routine Urgent Emergency X Affected Release B Change Class I I

Title (description)
Release Development Xterm move request

Documents Affected Source Nos (RID, NCR, Action Item, GSFC CCR, etc.) or
Tech Reference

None None

RTM Change Start New Baseline

Problem
Need an xterm (ncdp165) moved from Jan Dreisbach’s office (rm 3059) to Henry Robertson’s cube
(1029T)

Proposed Solution
Move the xterm.

Impact Analysis:
Organizations Affected: BOO Contracts ECS Chief Eng FOS M&O

Procurement QO Rel. Dev X Rel. A Rel. C SCDO Arch.

Science Off Security Subcontrct Sys. Eng Sys Verf
Acpt

Cost: None X Small Medium Large

(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator C. Van Steenberg
Const. Ofc.

Signature Date

Office Rel. Dev.
Mgr.

Office Manager

Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:

CCB Chairperson
Signature Date

CM01OC96  ECS


